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Deer Isle-Sedgwick
Bridge
Helping you move while we improve
The time has come to extend the life of the Deer Isle-Sedgwick Bridge through a $6 million re-decking
project. The Maine Department of Transportation expects work to begin in April and continue through
October.
The Deer Isle-Sedgwick Bridge has been a vital transportation link since it opened in 1939. Unfortunately,
that means residents, motorists, vacationers and businesses who rely on the bridge, will be inconvenienced as
construction is under way.

MaineDOT will do everything it can to keep you up to date on the project and minimize
disruption including:
• Minimizing the length of the project by running two crews, including five day shifts and four night shifts;
• Keeping one, nine-foot lane open to allow alternating traffic;
• Utilizing special traffic signals designed to instantly adjust the lights for quick passage of emergency
vehicles and to facilitate high traffic volumes;
• Sending e-mail alerts to anyone who signs up on our website www.mainedot.gov;
• Mandating the bridge be fully opened (both lanes) for 48 continuous hours once every 30 days; and
• Granting a special exception for over-width vehicles to cross the bridge on those weekends when both
lanes are open. (Normally, over-width vehicles can not travel on weekends during July and August. This
special exception will be for Deer Isle deliveries only.)

What you can expect:
Between now and April 1 – Any resident or business expecting oversized deliveries for construction
projects, driveway paving etc… should try to get products moved onto the island BEFORE construction
begins April 1.
Mid-March – Cianbro mobilizes equipment to the site and sets up signage.
April 1 – Construction begins. Cianbro expects to complete 200 feet of decking per week. There will
be traffic signals on each side of the bridge. Flaggers will be used when traffic needs to be stopped
completely.
Late October – Project closes for winter.
April ‘08 - Apply wearing surface to bridge deck.
May ’08 - Project completed and bridge reopens to two lanes of traffic.

Contact Information:
Please sign up for e-mail alerts at www.mainedot.gov
Call MaineDOT Resident Engineers Robbin Lanpher at 592-0132 or
Merrill Pottle at 667-5556 if you need specific questions answered.
Call
or go to www.511maine.gov for up-to-date traffic information

Help us get the word out!
Please share this information with summer residents, renters
or businesses who routinely use the Deer Isle-Sedgwick Bridge!

